



Island school Decant and Contingency Planning – Stakeholder Engagement, consultation and input

	Engagement				Consultation				Recommendations				Decision				
	March				April				May				June				
Week	Week 1 W/B 3 rd	Week 2 W/B 10 th	Week 3 W/B 17 th	Week 3 W/B 24 th	Week 4 W/B 31 st	Week 5 W/B 7 th	Week 6 W/B 14 th	Week 7 W/B 21 st	Week 8 W/B 28 th	Week 9 W/B 5 th	Week 10 W/B 12 th	Week 11 W/B 19 th	Week 12 W/B 26 th	Week 13 W/B 2 nd	Week 14 W/B 9 th	Week 15 W/B 16 th	Week 16 W/B 23 rd
Staff		★	▲		★	▲	Term Break			★	▲	★	★	▲	★	★	★
Student							Term Break										
Parent		⊗	➡		➡	⊗	Term Break			➡	⊗		➡		⊗		
ESFC		■	■	■	■	■	Term Break		■	■	■	■	■	■	■	■	■
TCAL							Term Break										
Council / Steering Group		⊗	●			⊗	Term Break				⊗			⊗			●

Parent, Student and Teacher Workshop

Key							
■	= Information / Update	➡	= Data Gathering	●	= School Council meetings, Wednesdays 5:30pm	⊗	= Steering Group / Building Sub-committee Meetings Fridays 11.30am
■	= Student Focus Group Meeting	⊗	= ISPTA meeting. Mondays 5:30pm	➡	= Parent Focus Group Meetings Mondays 5:00pm	◆	= staff forum Monday 3:30pm
★	= Weekly Meeting with Staff Committee Reps. Tuesdays 3:30pm	▲	= Staff Working Group Meetings Tuesdays 3:30pm	■	= weekly decant meetings with ESF facilities team (& TCAL) Mondays 2:00pm	+	= Full Staff Meeting